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9 August 1961

MEMORANDUM FOR THE RECORD

SUBJECT: Delay in Larr-Pigmi Delivery

STATINTL
STATINTL

raceived a phone call from |G <<

on & August 1961. | :t2ted thet the
Larr-Pigni delivery date was delayed for three weeks, i.e. un-
t11 29 August 1961. The reason for the delay is thet in the
Pigmi there is an interference nolse that cannot be eliminated
from four switches in the resd-out draver. [N 2dvised

STATINTL  pSSSESEEESEEEN:c send & letter to the contracting officer ex-
pleining the entire situation.
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